Phase 3 — Sprint Planning & Product Backlog

Source-grounded standalone document

Product Backlog

Story points and sprint allocation below are planning estimates because the main project document does not provide actual sprint estimates.

Sprint	Epic	USN	User Story	SP	Priority
S1	Setup	US-01	Configure Node/Express layered foundation.	3	High
S1	Authentication	US-02	Implement registration/login and JWT protection.	5	High
S1	Database	US-03	Implement User and FAQ Mongoose schemas.	5	High
S2	FAQ CRUD	US-04	Create FAQ records.	3	High
S2	FAQ CRUD	US-05	Edit/delete owned FAQs.	5	High
S2	Search	US-06	Search FAQ records.	3	High
S2	Categories	US-07	Organize FAQs by category.	3	Medium
S3	AI Automation	US-08	Generate FAQ content from a topic.	5	High
S3	Security	US-09	Protect routes and standardize errors.	3	High
S3	Testing	US-10	Verify major documented endpoints.	3	High
S3	Administration	US-11	Perform documented admin user/FAQ/category management.	5	Medium