Phase 3 — Sprint Tracker & Velocity

Source-grounded standalone document

Sprint Tracker & Velocity

The source contains no calendar dates or historical team velocity. Therefore, dates are TBD and the figures below represent planned story-point allocation, not measured velocity.

Sprint	Start Date	End Date	Total Story Points	Expected Velocity
S1	TBD	TBD	13	13 SP/sprint estimate
S2	TBD	TBD	14	14 SP/sprint estimate
S3	TBD	TBD	24	24 SP/sprint estimate
Overall	TBD	TBD	51	17 SP/sprint average

Planning Interpretation

The proposed sequence prioritizes architecture, identity and persistence before core FAQ functionality, followed by AI automation and verification.